BARTON P-PATCH
STEERING COMMITTEE
3/9/2011
6:30 — 7:45

MEETING MINUTES

Agenda attached.
1. Establish Leadership Teams - Roles stated but not limited to those identified on
the agenda
a. Project Manager-Randee Frost
b. Outreach Committee Chair —Terri Lindow
c. Building Coordinators-Kate Farley, Karen Farnsworth
d. Financial Committee Chair/treasurer-TBD
e. Secretary-Sandee Escene

2. Garden Design with John Barker
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Updated detailed drawings & option A “The Web” including parcel map
Laura approved survey of the site

Possible berm, grass/sod pile on Barton

Possible rain garden

Discussed number of shady beds - possible 57 10 x 10 beds
Construction cost estimate fluctuated ($37k) Nic is a good source of
material donations. Tracking material list with an eye to securing or
targeting discounts. Donation of trees (Red Cedar/Black Locust) for
Issaquah saw Mill.

Material storage on site — Laura will allow it.

Parking — ADA — driveway with bulk storage on SW corner — concern
stated re transition, safety and maintenance.

DOT roadway 25” of North Border — Laura indicated there is a paid permit
for SDOT inspection.

Rain garden and noise mitigation for south neighbor (night worker)
possible remittance from City for rain mitigation.

Advertising vs sponsorship of garden elements “children’s” play space vs
labeled paver bricks

Decided to kill the Hornbeams — 3 tall specimens on 34™ planting strip

. Planting strip development discussed

Steering Committee vote, 11- 4 tree stays.



